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1.0 Administrative Items

Previous meeting minutes approval: The March 22, 2011 Project Managers Meeting (PMM)
minutes were approved.

2.0 Review of the ORP Project Summary

*Action Item List

The action items were addressed at the end of the project summary report. Attachment A contains
the current open actions. Closed actions will be carried until the next monthly meeting.

* Key Documents List

ORP provided Ecology an updated table of key documents. The list is being maintained as a real
time document. DOE-RL maintains a separate key document list.

Waste Treatment Plant

ORP reported that TPA Milestone M-062-49 is on schedule to meet the October 31, 2011 due date.
Bechtel is preparing a draft on the detailed planning and incorporating comments that were
received on last year's draft report. ORP estimated that Bechtel will submit the draft to ORP for
review by the end of this month.

Ecology asked about the statement in the TPA project summary report for WTP regarding "facility
percent complete values for construction decreased." ORP explained that the percentage
complete is based on how much work has been done compared to how much total work is to be
done. A baseline change proposal (BCP) was approved in February 2011, which increased the
amount of work to be done, thereby reducing the percentage of work completed. Ecology asked
about the incorporation of final commodity changes. ORP explained that commodities are items
such as concrete and steel, and as designs become complete, the required commodities are
incorporated into the budget. Ecology stated its understanding that with the size of the analysis
and increase in revised ground motion, additional conservatism was included in the design of the
structure, and that conservatism should offset some of the need for additional steel and concrete.
ORP agreed, but added that there still are changes in the estimate for total steel and concrete
needed for the rest of a building. It was noted that the changes in estimates for commodities is
sitewide.
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Significant Planned Actions in the Next Six Months - The full Construction Project Review (CPR)
has been moved from May to August 2011 due to an upcoming Earned Value Management System
(EVMS) recertification of Bechtel scheduled for July 2011. The main objective of the CPR is to
evaluate whether the schedule and cost baseline can be met to complete the project. The CPR is
further broken down to review items such as safety planning, management structure, and timely
issue resolution. The review is conducted by Headquarters Office of Engineering and
Construction Management (OECM). The Low Order Accumulation Model (LOAM) testing is
undergoing a review of the draft report, and the final result is expected to be issued in May 2011.

Ecology asked about Defense Nuclear Facility Safety Board (DNFSB) open issues. ORP
responded that there are a number of open issues. Responses are being developed to DNFSB
recommendation 20 10-2, which is the vessel mixing issue. The deadline to complete the response
is in June 2011. ORP is working with PNNL on the testing and method for the spray leaker
release calculation in response to the DNFSB's request for increased conservatism. Ecology
asked if it could be present during the DNFSB outbriefs of issues. ORP will find out if Ecology
can be included.

Issues - Ecology questioned the comment under issues of no significant issues. ORP explained
that the statement means no additional new issues, but all the ongoing DNFSB issues continue to
be updated, such as the hydrogen piping in ancillary vessels (HPAV) path forward and the
quantitative risk analysis (QRA).

Pretreatment (PT) Facility

ORP reported that construction is performing well. Four major concrete wall placements are
going up this week on the 77- to 98-foot elevation. Piping installation is ramping up towards the
goal of 90,000 feet of pipe installation.

Significant Planned Actions in the Next Six Months - Testing for the Large Scale Test will be
initiated by September 2011, starting with the four-foot vessel. Three levels of testing will be
performed in the four-foot, eight-foot and 14-foot vessels. Those three vessels will meet the
scaling requirements of the large scale testing; however, if issues arise, a larger vessel may be used
for testing. Ecology asked if the testing will meet the DNFSB's concerns. ORP responded that it
will address the concerns, and ORP will continue to keep the DNFSB3 apprised. ORP noted that
the testing will be conducted locally.
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Ecology asked about the status of the mass balance information on the recycle for second LAW.
ORP responded that the information is being reviewed, and it will be incorporated into the overall
flow sheet that will be developed. ORP will provide an answer to Ecology within a month
regarding the flow sheet for second LAW recycle. Ecology asked if there was an update on early
LAW. ORP stated that early LAW is still being pursued. An independent review of the early
LAW scenario (2020 vision) and the technical preparedness to be able to feed LAW will be
initiated next week. A subcommittee from the Environmental Management Advisory Board
(EMAB) will be conducting the review. Pending the successful outcome of the review, ORP will
continue to move forward with the funding request for early LAW.

Issues - ORP reported on the strategy that has been developed for a path forward regarding the
issue with the Pretreatment Vessel Vent Process (PVP) and the Process Vessel Vent (PVV)
analysis and design modifications. Bechtel has sent ORP a letter containing the PVP/PVV
detailed strategy, which ORP will provide Ecology. The goal is to ensure the PVP/PVV system
meets the functional criteria. If the planning and testing meet that goal, the PVV will be
maintained as a passive system; in a Design Basis Earthquake (DBE) condition, the PVV will go to
the C5V filter system. If some of the parameters of the testing don't meet the fuinctional criteria,

the option for the potential need for additional equipment is also being planned. ORP noted that
the path forward is only directed towards a post seismic DBE event issue, and it is not an issue in
normal operations.

High Level Waste

Significant Past Accomplishments - The installation of the filter cave is proceeding. Delivery of
the C5V filter housings was received, and installation should start in early JW201 1.

Significant Planned Actions in the Next Six Months - The project critical pat is delivery of the

C5V dampers. Receipt of the dampers is anticipated in July 2011. In response to a request by
Ecology, ORP has prepared a briefing on the process for building out the filter cave, and indicated

the briefing is targeted for the middle of May 2011.

Issues - Ecology requested additional information regarding the issue of Nuclear Quality

Assurance (NQA-1) vendors, Nuclear-Grade Quality (Q) instruments, and Commercial Grade
Dedication (CGD) implementation. ORP responded that there is a shortage of vendors that have

an NQA- 1 qualified factory, due to the down turn in the nuclear industry. ORP explained that as
the project moves from engineering to the procurement phase, the shortage of NQA-lI vendors will
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bring the issue to the forefront. ORP management is following the issue closely, and teams are
being established to work with the vendors that are less prepared to deliver a product to meet all of
the exact specifications, material qualifications, and documentation requirements.

Ecology stated that its understanding was that the change to CGD, coupled with specific detailed
requirements to achieve NQA-1I equivalency, was to resolve some of the problems and provide a
simpler, more economical approach. ORP responded that the effort required to address the issue
was anticipated. Ecology asked if eventually the process will not require so much effort. ORP
stated that it did not foresee much of a decrease in effort since it would cost much less to provide
teams to work with the vendors rather than the vendor completely restructuring its organization
and facility. ORP noted that some vendors are better prepared to provide CGD, and as the teams
work with those vendors, there will be lessons learned and the vendors will become more effective.
Ecology commented that the HLW critical path seems to be threatened by this issue. ORP
responded that the impact to the critical path pertains to one individual procurement within HLW,
which is the dampers. ORP noted that Q procurements are more difficult, and this issue will be a
continuing focus to be managed very actively for the next two years.

Low Activity Waste Facility (LAW)

Sig~nificant Past Accomplishments - Thermnite welding was completed in the south finishing line
and moved to the north finishing line.

Significant Planned Actions in the Next Six Months

ORP reported on the quality issue associated with the fabrication vendor for the carbon bed
adsorber (CBA). When the side panels were being welded, some distortion was encountered,
which the contractor self-identified. Bechtel deployed additional staff to the facility and the
panels have been removed. New stainless steel material has been ordered, and a revised assembly
plan is being developed to get the panels delivered on site by November 2011. A re-sequencing
has been done for placement of the offgas equipment in the +48-foot elevation, but the critical path
has not been affected. Ecology stated that as part of commissioning of the CBA, an inspection,
walkdown and certification is planned for August 2011. Ecology requested the milestone
schedule for the commissioning of each of the systems, particularly the hazardous waste
management systems. ORP will work with Ecology to provide the schedules.
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Analytical Laboratory (LAB)

Significant Past Accomplishments

Ecology asked why the overall facility complete is only 46 percent. ORP responded that if
commissioning is taken out, it's overall 71 percent complete. ORP noted that commissioning
includes all of the analytical process, which is being developed by URS-Bechtel. ORP stated that
the status of the Auto Sampling System (ASX) should have been included in today's handout
under construction status. ORP displayed a carrier tube that is used to carry samples in the ASX,
and provided a brief explanation for the sample process.

Balance of Facilities (B OF)

Sigznificant Planned Actions in the Next Six Months - The decision has been made to procure an
emergency turbine generator instead of the emergency diesel generator (ED G). Three vendors
will be submitting their technical proposals on May 12, 2011, and a selection will be made by May
31, 2011. The intent is to issue the purchase order by June 30, 2011.

ORP reported that there was an issue with the manufacturer of the anmmonia vaporizer skid vessel.
The production welds on the vessel failed a U-V notch test required by ASME. The manufacturer
self-identified the failed welds, and it is preparing a weld plan for Bechtel's review.

Tank Farms

Tni-Party Agreement and Consent Decree (TPA and CD) Statistics/Status - ORP stated that the
TPA M-045-15 milestone series associated with the S- 102 tank swap are listed as at risk, but a
recent change package will be reflected next month how those milestones are changing. ORP
noted that the CD milestones that are completed with issuance of the quarterly report will be
carried through the quarter and then deleted.

Single-Shell Tank Corrective Action; M-45, -50. -60:

M-045-58 - Ecology asked about the status of the Agreement in Principle (AlP) applicable to the
Appendix I change. DOE-ORP stated that the AIP was signed by EPA and DOE-RL but not
Ecology. Discussions regarding the 3116 legislation has held up full agreement on the AIP, and
discussions are at the Headquarters level for resolution. Ecology stated its understanding was that
the AIP issue was closed since there had not been a formal extension beyond March 28, 2011,
when the issue was to be resolved. DOE-ORP acknowledged that there has not been a formal
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extension beyond March 28. Ecology requested that the Tri-Parties discuss with their respective
management about how the process is being followed, or not followed, regarding the AIP.

M-045-60 - ORP stated that the modified SAP was approved by Ecology via email, and a formal
letter approving the SAP is being processed in Ecology and is anticipated for transmittal within
two weeks. Field work is being conducted to the modified SAP. ORP noted that EPA is
planning a tour of WMA-C on May 11, 2011, and an invitation was extended to Ecology to
participate. EPA will also review the actions being taken for the corrective action work during its
tour. Ecology asked if EPA could review the decommissioning, and ORP stated it would work
through the details to set up that review.

M-045-92 - The construction finish date for completion of interim barriers has been changed from
June to October through change package approval. The finish date of October is to take
advantage of the summer months. The next completion of interim barriers will be October 2012.
ORP is finalizing a barrier design for submittal to Ecology to meet a deliverable in June 2011.
The design will be formally submitted via letter.

Sigznificant Past Accomplishments - Direct push characterization in C- 104 has been completed.
The results will be available internally to ORP today. Currently a diagonal push is being done at
C-101. The 3-D) 5GB data analysis and reporting for 241-BY Farm was issued, and the results
showed some resistivity signals around 107 and 108 in BY-ill1, with very little resistivity
anomalies below 25 meters. The data from the direct push campaign in BY Farm is expected by
the end of July 2011. The 2-D) lines in UPR-82 have been completed, and the final report for
UPR-82 is due by the end of July 2011. Work in S Farm has been initiated, and seven sites have
been identified for direct push campaigns. Ecology asked if the reanalysis of well-to-well
resistivity data was using 3-D. ORP responded that it used 2-D because there were not enough
deep electrodes in those areas of C Farm for 3-D.

Issues - Ecology stated that its understanding was that an agreement was reached on the AIP.
ORP responded that an AIP is in development for discussion regarding Ecology's request for
additional RFI/CMS milestones. DOE-ORP stated that the draft AIP was sent to Ecology last
week which proposed language for the AIP, and Ecology has not responded with comments.
DOE-ORP stated that the timing of the discussions will be conditional on completion of the next
nine tanks conversations because milestones cannot be agreed to related to the next farms until the
next set of tanks are identified. Ecology responded that its perception of what needs to be done is
different from DOE-ORP's. Ecology stated that retrievals and RFIs do not need to be aligned
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with the same farms. It was agreed that those discussions can take place following the next nine
tanks discussions.

M-45-00 Series:

TPA-SST Retrieval and Closure Proaram - Issues: A meeting is scheduled for tomorrow (4/27/li)
with ORP, Ecology and EPA to discuss the IS-i issue.

C-Farm Critical Path - ORP reported that the C Farm critical path schedule completion date has not
changed, and completion is still expected by 9/5/14. ORP provided an update on specific areas of
change from last month's report (pg 24 of TPA project summary). There were no changes to
report for tank C- 102 or DST receiver Tank 4. Tanks C- 110 and C- Ill are still on schedule.
Ecology asked about the hard heel sampling in C- Ill that was scheduled for November 2011.
ORP stated that the sampling is not planned because the tool needed for the sampling, the
equivalent of an enhanced rotary mode core sampler, is not available due to funding. The tool is
different from the core sampler, which was used in the early 90s in an unsuccessful attempt to get

a sample. ORP noted that this sample is a process pre-retrieval sample and does not fall under
regulatory sampling requirements.

Tanks with Individual Milestones:

Tank 241i-S-102 - See discussion regarding the AlP under the issues for Single-Shell Tank

Corrective Action.

Tank 241 -S -112 - There was no change in status.

CD-SST Retrieval and Closure - D-OOB-02 - Facilitated workshops are being set up to discuss the
selection of the nine SSTs.

CD-TWRWP Status - ORP stated that internal discussions are ongoing regarding the second
technology, and meetings will be scheduled with Ecology in the near future. Ecology requested

moving the second and third bullet under issues regarding second technology and end of retrieval

to the action item log and to schedule meetings to discuss the issues (bottom of pg 7 of CD project
summary). Ecology asked about a time frame for scheduling the meetings, and ORP committed
to the second week in May 2011. Regarding the issue for future TWvRWP changes, ORP
indicated that an upcoming meeting will be held for C-i107.
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M-045-9 1. S ST Integrity Assurance - The change request associated with milestone
M-045-91F-T04 is in Ecology review. Ecology requested discussion on some of the results from
the expert panel about how their recommendations were implemented regarding follow-up change
packages. ORP stated that a letter summary of the February session is forthcoming from the
expert panel, and ORP will schedule a meeting after the letter is released. The ionic conductivity
feasibility report under M-045-91F-T03 is planned for submittal to Ecology for review in July
2011. The report is not due until 2013, and it is anticipated it will be completed early. The
Structural Analysis of Record final documentation for M-045-91 G-TOlI and M-045-91 G-TO2 are
also anticipated for early completion. Ecology noted the three documents slated for early
completion, and requested that the change in delivery dates to Ecology be noted on the ORP key
documents list in the comment section.

Interim Stabilization Consent Decree - This item will be carried through this quarter, and then
deleted from the project summary.

In Tank Characterization and Summary - ORP noted that the second bullet under accomplishments
was completed in 20 10 and should not be carried.

Planned Actions Within the Next Six Months - ORP reported that the off riser tank sampling in
C- 109 has been completed and sent to the lab. Ten sample locations were retrieved out of 15
attempted locations, and all the quadrants were covered. Ecology asked about the number of
samples, noting that during observation at the lab, there were five jars in the hot cell. ORP will
provide a response to Ecology regarding the number of off riser samples from C-109. Ecology
asked if the C- 104 sample is the final sample or hard heel sampling scheduled for June 2011.
ORP responded that it is the mid-retrieval sample. Ecology stated that the Data Quality Objective
(DQO) for final sampling from C- 108 needs review regarding shortening of the analyte list.
Ecology stated that comments were submitted to ORP on the 244-CR Vault DQO, and a response
has not been received. ORP will check on the status of the response to comments. Ecology
noted that a SAP will be generated from the CR Vault DQO, and since it will require a document
review, it should be put on the key documents list.

Tank Operations Contract (TOC) Overview - ORP provided an update for the unfavorable current
month (CM) schedule and cost variance; the unfavorable contract-to-date (CTD) schedule
variance; and the favorable CTD cost variance. Ecology inquired about the jumper fabrication
(CLIN I 1base operations). ORP stated that it was the AN-6 B pit jumpers. Ecology asked about
the removal of obsolete equipment. ORP will provide more detail on the equipment. Ecology

8



ORP Project Managers Meeting
April 26, 2011

2440 Stevens Ctr.
Richland, Washington

Meeting Minutes Transmittal

inquired about the wiped film evaporator procurement cost savings (CLIN 2 retrieval and closure).
ORP explained that based on compatibility studies, a less expensive alloy was able to be used for
the evaporator. Ecology asked if a full-scale demonstration model of the wiped film evaporator
will be built. ORP responded that a full-scale model will be built, and it has not yet been
determined whether the demo model will be used for operations. Components have been
procured in anticipation that the demo model would qualify for use. Ecology suggested that since
materials are being procured and compatibility assessments are being made, ORP should consider
involving Ecology in the permitting process at the appropriate time. ORP stated that in the
current baseline schedule, deployment of the evaporator is in the 2017-18 time frame; however, if
there are baseline changes that provide for earlier deployment, the permitting discussions would
definitely become more relevant. ORP noted that a meeting with Ecology was held about a
month ago to discuss the timing, format, permitting approach and alternatives for the wiped film
evaporator. Ecology stated that it is in agreement with using the demo model, and will continue
to bring up the discussion.

Complete Acquisition of New Facilities; M-90-00: M-47-00 - ORP reported that two meetings
were held on April 18, 2011, to kick off the major contractor Integrated Project Teams (IPT). The
first IPT meeting was held with ORP and WRPS for the Interim Hanford Storage Facility (HSF),
and following that was the IPT meeting for the Secondary Waste Treatment project (to be
co-joined with supplemental treatment IPT). The purpose of the IPTs was to assemble the
majority of the team and provide a brief overview of the two projects and the high level schedule of
anticipated events.

WRPS has issued a contract to Energy Solutions to prepare four alternatives on the down-selection
of potential alternatives for the HSF. Four alternatives are being evaluated: 1) below-grade vault
storage that's similar to the one used at Savannah River; 2) open rack storage similar to storage at
the High Level Waste vitrification plant; 3) outdoor dry cask storage similar to the spent fuel
storage used at nuclear plants; 4) retrofitting the Canister Storage Building (CSB). Energy

Solutions will provide a document on the alternative selection in the May-June 2011 time frame.
Completion of the conceptual design report is expected to meet the schedule of May 2012. The
operation need date is 2018. ORP has held one meeting with Energy Solutions.

Relative to the Secondary Waste Treatment project, the same format was used for the IPT. WRPS
is early in the process and is finalizing the Statement of Work to go out for bid. Proposals are
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expected in the June-July 2011 time frame. Completion of the conceptual design report is on
schedule for May 2012.

ORP reported on the action taken from the 3/22/11 PMM to set up an information-sharing meeting
with Ecology for the High Level Waste Facility and the Supplemental Treatment Facility. ORP
has proposed scheduling separate meetings for the two facilities, since the supplemental treatment
project will involve more technical questions that can be addressed by the specific ORP project
manager. Both meetings would include the project team from VWPS, and rough order of
magnitude cost estimates and high-level schedule milestones would be provided.

ORP reported that a 4/15/11 email was received from Ecology requesting that the meeting include
a briefing on supplemental pretreatment, project initiatives and supplemental treatment project
initiatives, and how the initiatives are aligned with the WTP initiatives where applicable.
Ecology also requested a briefing at the meeting on the Integrated Disposal Facility (IDF), ETF
upgrades, evaporator needs and challenges, any other initiatives, and a holistic systems view.
ORP stated that the additional briefing requests by Ecology increases the complexity of what was
planned for the meeting on a near-term basis and would involve a higher level of management.

ORP proposed meeting in mid-May 2011 to address supplemental pretreatment, immobilization
and HSF, and then take an action to schedule a meeting in July 2011 to address the larger scope
that Ecology is requesting. Ecology agreed with the proposal for the two meetings

Supplemental Treatment and Part B Permit Applications:, M-62-00, -20. -30. -40 - OR-P stated that
a meeting was scheduled with Ecology on May 3, 2011 for an initial discussion on the draft AIP
associated with M-062-30. However, there is a conflict with the EMAB that week, and ORP will
be rescheduling the meeting. A meeting was held in April 2011 on the alternative analysis

scenarios for supplemental pretreatment, and an in-tank and a near-tank were the two alternatives
down-selected.

System Plan - ORP reported that currently everything is on schedule. The 50 percent review of
system plan 6 is under way, and comments have been received from tank farms, WTP and Ecology

and are being incorporated into the system plan. All of the scenarios, which were provided by
ORP and WRPS, have been addressed in various meetings with Ecology. Discussions will take
place on some of the modeling and verification results that are coming in.
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3.0 Agreements

Ecology distributed a handout for inclusion in today's minutes. The handout listed questions that
Ecology generated regarding schedules for achieving milestone goals. Ecology noted that there
might be some layoffs planned for lab personnel, which generated the question regarding sampling
schedules and getting samples processed on time. ORP responded that the 222-S Lab has been
approved by Headquarters to reduce the lab work force by 25, which are positions supported by
American Recovery and Reinvestment Act (ARRA) funding. That ARRA funding ends
September 30, 2011. Ecology also noted the permitting process and the need to have a
deliverable schedule so that Ecology can plan its resources to be able to process the permits in a
timely manner. Options were discussed for processing Ecology's list of questions, and it was
agreed to discuss them during the existing biweekly closure meetings. A summary of the
discussions will be provided at the PMMs.

4.0 Items for the Administrative Record

The meeting minutes for the February 2, 2011 meeting regarding future characterization sites for

potential interim barrier 2 will be submitted to the AR.

5.0 Upcoming Meetings

The next PMM is scheduled for June 27, 2011. The Quarterly Milestone Review meeting is

scheduled for May 19, 2011.
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Attachment C: Presentation Materials

ORP TPA Project Summary and Handouts

(44 pages)
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ORP Consent Decree Project Summary and Handouts
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Working ORP Key Documents List
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Office of River Protection Monthly Project Summary

WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMS Master Work Plan, Due: 12/31/08 Status: Complete.
Master Work Plan is in the Primary document revision process. ORP transmitted its response to
Ecology on August 18, 2010. Ecology extended review of comment responses to October 29,
2010. Ecology requested at the October PMM a two week extension from October 27, 2010.
ORP acknowledged that Ecology's comment response will be considered in abeyance until
DOE-ORP, Ecology, and EPA complete their negotiation of the ALP applicable to Appendix 1.
Ecology assumed that negotiations would be done December 24, 2010. They have been
extended.

M-045-60, Submit to Ecology for review and approval as an Agreement primary document
DOE's Phase 2 RFI/CMS Work Plan and Sampling and Analysis Plan (SAP) for WMA C,
Due: 12/31/08, Status: Complete.
ORP and Ecology continue to meet monthly to identify and manage changes in the work plan.
Meetings were held January 27 and February 25, 2011. Meeting minutes for the November 17
session have been signed by the parties and have been entered into the TPA administrative
record and applicable change requests. Meeting minutes for the January 27 session have been
signed by the parties and have been entered into the TPA administrative record and applicable
change requests. The February minutes are under review.

M-045-56G, Complete Implementation of Agreed to Interim Measures, Due: 07/31/1l,
Status: On Schedule

M-045-92F, DOE and Ecology will meet yearly to review the monitoring data, agree to
changes in monitoring (if needed) and assess the performance of the demonstration barrier,
Due: 12/31/2011, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/14, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/20 15, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: 9/30/2016,
Status: On Schedule

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

Significant Past Accomplishments:

Project Manager TPA Review 7 April 2011



Office of River Protection Monthly Project Summary

SST Retrieval and Closure Program

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule

M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

See discussions above and related discussions in Consent Decree report.

Issues:

* C- 106 Closure Plan approval and SST radiological Categorical Notice of Construction
(NOC) Phase 3 (closure) and a toxics categorical NOC application are pending completion of
the Tank Closure and Waste Management Environmental Impact Statement (EIS) and
associated Record of Decision (ROD); forecast completion for the final EIS is in the Winter
of 2011.

" The Richland Office of USDOE has proposed an IS- I alternate to the planned deliverable, as
we understand the "IS- I Common Vision" discussion on 1- 18-11. IS- I requires the delivery
of an RFI/CMS that would include Tank Farm Pipelines. Ecology remains unclear on the
objective of the USDOE Plans for IS- I but must have this work plan to ensure that we can
complete the SST Closure plan on schedule for the TPA milestones. This should be included
in the critical path as well.

Project Manager TPA Review 9April 2011
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Office of River Protection Monthly Project Summary

Tank Retrievals with Individual Milestones

Tank 241-S-102

M-045-15, Interim Completion of Tank S-102 SST Waste Retrieval and Closure
Demonstration Project, Due: 6/30/11 Status: At Risk. See discussion below under "Issues".
Change Request M-45-07-01 approved by DOE and Ecology on December 4, 2007.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix 1, Due: 6/30/11, Status: At risk. See discussion below under "Issues".

M-045-1513, Embedded Milestone, Remaining Wastes have been adequately Characterized,
and a Risk Assessment has been completed for residuals that remain in the tank, Due:
6/30/11, Status: At risk. See discussion below under "Issues".

M-045-15C, Embedded Milestone, An update to the S-102 Component Closure Activity
Plan has been submitted by DOE, Due: 6/30/11, Status: At risk. See discussion below under
"Issues".

M-045-15D, Embedded Milestone, if appropriate, DOE has requested an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 6/30/11, Status: At risk.

Significant Past Accomplishments:

None

Significant Planned Activities in the Next Six Months:

None

Issues:

*Tank S- 102 retrieval by June 30, 2011 is at risk. It is technically imprudent to attempt to

accelerate retrieval of S-102, at this time, because of the rheological nature of the waste.

* ORP submitted TPA Change Package M-45-1 1-03 signed 03/30/1l to Ecology for proposal
of substitution of tank 241 -S- 102 to tank 241 -A- 103 with closure of tank 241 -S- 102 under
M-045-85 and 24 1-A- 103 closure to be determined in accordance with milestone M-045-84.
After 14 days Ecology neither approved nor disapproved the M-45-1 1-03 Change Package,
but provided comments and changes. The M-45-1 1-03 is considered denied. After internal
review of Ecology's comments and changes, a follow-up, signed Change Package M-45-1 1-
04 and unsigned draft ALP was submitted by ORP to Ecology on 04/18/11. Ecology signed
M-45-1 1-04 on 04/19/11. Changes from this change package will be reflected in next
month's report.

Project Manager TPA Review 15 April 2011



Office of River Protection Monthly Project Summary

242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out)

242-A Campaign strategy:

One (1) cold run (utilizing water only) and two (2) waste processing campaigns were completed
in FY201 10. No additional campaigns are anticipated in CY20 11 due to ongoing 242-A and Tank
Farm Life Extension and ARRA funded facility upgrades. The 242-A Campaign Strategy for
FY201 10 through FY20 15 depicted below has been updated based on ORP- 11242, River
Protection Project Plan, Revision 5, and ongoing schedule integration efforts.

Fiscal Campaign Feed Sur akCmet
Year No. Source Sur akCmet

FY10 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed
back-to back starting in late August and
completing in early October 2010.

FY10 10-2 A.106AW.106 Campaign 10-02 was an acceleration of
F YIO10 -0 A W - 06 A -106 previously planned C am paign 11-0 1.

No campaign planned in FY11I due to
FYI 1 NA NA NA ongoing 242-A and Tank Farm facility life

extension and ARRA funded upgrades.

Estimated start June 2012. Anticipates

FY12 12-01 AP-107 AP-104 blending AZ- 102 high cesium concentration
AZ- 102 AP-107 with AP-107 waste. May require two (2)

passes to achieve waste volume reduction.

Estimated start August 2012. Anticipates

FY12 12-02 AP-107 AP17 blending AZ-102 high cesium concentration
AZ- 102 AP17 with AP-107 waste. May require two (2)

passes to achieve waste volume reduction.

FY13 13-01 AW-.106 AP-107 Estimated start March 2013. Two (2) passes
required.

FY13 13-02 AZ-101 AP17 Estimated start September 2013. Two (2)
AN-01AP- 10 passes required.

FY1 1401 AN-106 Estimated start March 2014. Two (2) passes
FY4 1-1 AZ- 102 AP-107 required.

AW-106

FYI 5 15-01 AY-1 01 AP-1 07 Estimated start March 2015. Three (3)
AZ-I 102 passes required.

FY15 15-02 AY-.101 AP-107 Estimated start August 2015. Four (4) passes
required.

Project Manager TPA Review 17 April 2011



Office of River Protection Monthly Project Summary

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: On Schedule

M-045-91 F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: On Schedule. Ecology and ORP are jointly drafting a
Class III Change Request, M-45-1 1 -0 1, aligning the completion dates of this milestone and M-
045-91F-T02 ("Common Factors of Liner Failures for SSTs" report) to ensure all of this
milestone's leak evaluations will be available for use in the Common Factors report.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On Schedule

M-045-91 G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: On
Schedule

M-045-91 F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-TO1 through -

T04, Due: 12/31/2013, Status: On Schedule

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/20 14, Status: On Schedule

M-045-91B-TO1, Provide Ecology a report containing the results and interpretation of
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/2014, Status: On Schedule

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On Schedule

M-045-9 11, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On Schedule

Significant Past Accomplishments:

* M-045 -91 G-T05: Complete 03/11 /11 (Letter 1 I1-TF-03 9)

Significant Planned Actions in the Next Six Months:

" M-045-91 B: Draft DQO report sent to Ecology 04/11/20. One additional meeting in May
planned. SAP is planned to be submitted to Ecology 07/2011. Due 12/30/11.

" Complete milestone M-045-9 1D, analytical test plan for Tank C- 107 dome core analyses
efforts. Draft planned to be submitted to Ecology in April. Due: 03/3 1/20 12.

Project Manager TPA Review 19 April 2011



s* Office of River Protection Monthly Project Summary

Interim Stabilization Consent Decree

I. Near-Term Deliverables:

D-001-00, Complete Interim Stabilization of all 29 SSTs

Due: 09/30/04
Status: Completed on March 31, 2004, with discontinuation of pumping in U-108 and
subsequent consultation with Ecology staff. Interim stabilization of S-102 and S-1 12 is
held in abeyance by third amendment to the Consent Decree. ORP's obligation to interim
stabilize S-1 12 was satisfied upon completion of retrieval operations. Retrieval of S-102
has been impacted by the spill at this tank. A review of the January 25, 2010, video of
the tank has shown approximately 2,400 gallons of supernatant liquid remaining. This is
below the criteria for interim stabilization of less than 5000 gallons supernatant liquid.

On October 21, 2010, ORP received a letter from Ecology notifying ORP of Ecology's
decision to require ORP to Interim Stabilize tank 24 1 -S- 102 within 18 months of receipt
of its notification. ORP transmitted the required documentation to Ecology to
demonstrate that tank 24 1-S- 102 meets the requirements for interim stabilization, as set
forth in Case Number CT-99-5076, Third Amendment on December 9, 2010 via letter
I0-TPD- 163.

On March 8, 2011, the Interim Stabilization Consent Decree was terminated.

11. Significant Accomplishments:

* Termination papers signed by court on 03/08/2011. This closes out the D-001-00
milestone series.

111. Significant Planned Actions in the Next 6 Months:

* None

IV. Issues

0 None

Project Manager TPA Review 21 April 2011



Office of River Protection Monthly Project Summary

TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Office River Protection - Tank Farm - Fiscal Year To-Date Performance

EVM M rv nt ht a nd cE I Yea r V a lue! - 0OP PDI4

530 DX

:000

!1Du :OD D
3100

Value
Month BCVS BCVP ACVP SPI CPI FY BCVS FY BCYP FY ACV FY SPI FY CPI

Oct-10 $24,918.8 $26,782.0 $37,083.6 1.07 0.72 $24,918.8 $26,782.0 $37,083.6 1.07 0.72
Nov-10 $46,528.0 $47,510.9 $34,301.0 1.02 1.39 $71,446.8 $74,292.9 $71.384.5 1.04 1.04
Dec-10 $35,469.5 $34,558.3 $35,056.5 0.97 0.99 $106,916.3 $108,851.1 $106,441.0 1.02 1.02
Jan-il $33,862.5 $32,115.2 $33,376.8 0.95 0.96 $140,778.8 $140,966.4 $139,817.8 1.01 1.00
Feb-il $35157.1 $34,800.5 $39,288.6 0.98 0.88 $175,935.9 $175,766.8 $179,106.4 0.99 0.98
Mar-il $50,218.9 ____$226,15.8 _____________

Apr-il $40,824.6 __________ _______ $266,979.4 _________ _________ ______

Mayj-11 $38,352.8 _____ ____ _______$305,332.2 _____________

Jun-il $46,207.5 _____ ____ _______$351,539.7__________

Jul-il $38125.9 _________ ________$389,665.6_____ _____ ___

Aug-il $41,389.0 _____ _______$431,054.6 __________

Sep-il $57.715.5 _________$488,770.1__________

CTD 1$935,991.5 $929,000.6 $871,229.3 10.99 11.071

The unfavorable current month (CM) schedule variance (SV) of ($1 .747k) is driven by the following
projects:

CIN I - Base Operation, $( 1,507k)

* 222-S Lab Reliability Upgrades for roorn and waste renovations
* 222-S Lab Mobile Office replacement

Project Manager TPA Review 23 April 2011



Office of River Protection Monthly Project Summary

* Design delays of jumper fabrication and line installation
* Design delays for the AW Trailer Complex
* Remove Obsolete Equipment delays

ClAIN 2 - Retrieval and Closure SST's, ($4,783k)

* C- 108 Retrieval due to delays in hard heel removal
* C-104 Retrieval pumping delays due to obstruction
* SX Farm Infrastructure Sludge Cooler Removal
* C- 109 hard heel removal samples delayed due to weather
* C- 105 defer scope / resources to C-I 107 MARS sluicing equipment

The favorable contract to date (CTD) cost variance (CV) of $62,259 is due to the following projects:

CLIN 1 - Base Operations, $30,068

* Facility and Property Management FY09 unfilled positions and slow ramp-up
* 222-S Roof Replacement costs less than originally planned
* Information Resource Management costs due to lower material expenditures as the result

of receiving items from Yucca Mountain at a savings
* DST Integrity Project due to cost efficiencies on encasement pressure checks and labor

efficiencies during AW-l10l, AW- 104, AW-l105 and AW- 106 UT examinations
* Fabrication of jumpers for AP, AN- I and AN-B3 Valve pits savings

CLIN 2 - Retrieval and Closure, $9,698

* Hose in Hose Transfer Line disposition efficiencies
* C- 1 10 Retrieval and Catch Tank Reporting efficiencies
* Catch Tank & Pipeline Reporting due to efficiencies gained by using direct labor rather

than contract labor

WFD/Treatmient PLNG/DST Retrieval/Closure, $2 1,964k

* Wiped Film Evaporator decreased procurement cost savings
* Waste Feed Delivery flow sheet due to lack of contract support and hiring delays
* AW Cob Isolation efficiencies gained by awarding to an experienced contractor and

requiring fewer resources than planned

Project Manager TPA Review 25 April 2011



Office of River Protection Monthly Project Summary

Retrieve and Close SSTs 5.02

511221
aC

S8,013~ 32 VV24

- I - 543 33)2

-I.- 523333

Earned Vau
Month BCVS BCVP ACVP SPI CPII FYBCVS FY BCVP FY ACWP FY SPI FY CPI

act-Is $2.991.6 *2.932.6 *4.707.6 0.98 0.62 $2.991-6 $2.932.6 *4.707.6 0.98 0.62
Nay-IS $4.412.7 *5.622.7 $5.006.7 1.27 1.12 $7.404.3 $8.555.3 $9.714.3 1.16 0.8
Dec-10 $5.209.7 $6.682.7 $5.494.0 1.28 1.22 *12.614.0 *15.238.0 $15.208.3 1-21 1.00
Jan-li *5.310.0 $4.820.2 $6.975.6 0.il 0.69 *17.924.0 $20.058.2 $22.183.9 1.12 0.90
Feb-li *6.670.0 *6.253-2 *7.006.6 0.84 0.89 *24.534.0 $26.311-4 *29.190-5 1.07 0.90
Mar-il *7.379.3 $____ 31.973.3 ___ ____ ___

Apr-iI *6.709.5 $_______ 38.682.8 ____

May-li *5.854-3 _____ ___ 44.537.1 ________

Jun-il *10.202.7 $_________ 54.739.8 ___ ___

Jul-11 *9.031.9 ___ __ *63.771.7 ________

Aug-li1 *9.630.5 ______ 1______ *73.402.2 ___

Sep-111 * 16.001.6 1__________ 1 *89.403.8 ________ ___

CTO * 185.864.0 * 180.664.6 $171.719.6 0.97 10

Project Manager TPA Review 27 April 2011



* Office of River Protection Monthly Project Summary

Supplement Treatment 5.04
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Fe bruary 2011

Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCVP FY? ACVP FY? SPI FY? CPI

Oct.10 $610.0 $619.9 $412.6 1.02 1.50 $610.0 $619.9 $412.6 1.02 1.50
Noy-lO $768.6 $773.1 $657.3 1.01 1.18 $1,378.6 $1,393.0 $1,069.9 1.01 1.30
Dec.10 $807.0 $602.2 $384.2 0.75 1.57 $2,185.6 $1,995.2 $1.454.1 0.91 1.37
Jan-li $309.8 $368.0 $470.6 1.19 0.78 $2.495.4 $2.363.2 $1,924.7 0.95 1.23
Feb-li 1 18. $941.8 $680.9 0.79 1.38 $3,682.2 $3.305.0 $2.605.6 0.90 1.27
Mar-li $1.013.9 ______$4.696.1____

Apr-il $901.6 ______ ______$5,597.7

May-li $897.5 _____ ______$6,495.2 _____

Jun-Il $1,251.4 ____ _ ______$7,746.6____ ____

Jul-il $1,-205.8 ____ _ ______$8,952.4 _____ ___

Aug-il $1,385.8 ______ ______$10,338.2 ____

ep-il $1,700.7 _______ _______ $12,038.9____

CTO $6,573.8 $6,196.6 $5,406.8 0.94 1. 15

Project Manager TPA Review 29 April 2011



Office of River Protection Monthly Project Summary

Supplemental Treatment and Part B Permit Applications

M-062-30, Complete negotiations establishing milestones for near term actions, Due:
10/25/11, Status: On schedule. Draft agreement in principle (ALP) provided by ORP to Ecology
on April 8, 2011. Milestone negotiations are not yet underway. See "Issues" below for further
discussion.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/20 15,
Status: On schedule. Negotiations are not yet underway. See "Issues" below for further
discussion.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-TO1, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-TO 1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-TO 1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/30/202 1, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the
determinations in M-062-45, paragraphs 4 and 5. due: 12/31/202 1, Status: On Schedule

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

* Draft agreement in principle (ALP) provided by ORP to Ecology on April 8, 2011.

Significant Planned Actions in the Next Six Months:

* ORP and Ecology negotiate Agreement in Principle for M-62-30 negotiations in the next
30 days.

Issues:

Proect Manager TPA Review 31 April 2011



Office of River Protection Monthly Project Summary

System Plan

M-062-4013, Submit a system plan describing the disposition of all tank waste managed by

ORP, Due: 10/31/2011, Status: On Schedule

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-401), Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-4OZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45-TOI, Every six years, within six-months after last revision of the System Plan,

negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

Modeling and result verification for Scenario 1: Baseline Case, Scenario 2: TRU to WTP and
Scenario 4: WTP Delay with 10% increased Vitrification were completed during March 2011.
Results of the Baseline Case were reviewed with OPR and Ecology on March 21, 2011.
Modeling was started or nearly completed for Scenario 6: WTP Delay w/8 new DSTs, Scenario
9: Early U Farm Retrieval, Scenario 10: Increased S ST Retrieval Duration and Scenario 5: 2020
Vision.

Significant Planned Actions in the Next Six Months:

Work on System Plan Rev. 6 supporting M-062-40B during the next six months will include the
following activities: Complete HTWOS modeling, V&V and data analysis and perform periodic
reviews with ORP and Ecology. The reviews will include reviews of the model results as well as
50% and 90% reviews of the System Plan report.

Issues:

None

Project Manager TPA Review 33 April 2011



Office of River Protection Monthly Project Summary

Pretreatment (PT) Facility

Significant Past Accomplishments:

The PT Facility will separate radioactive tank waste into High Level Waste (HLW) and Low-
Activity Waste (LAW) fractions and transfer each waste type to the respective vitrification
facility for immobilization. Through March 2011, overall facility percent complete is 46%,
engineering is 77% complete, procurement is 42% complete, and construction is 34% complete.

In March, overall construction continues to perform well. Rebar and embed installation and
fabrication of rebar wall curtains continues to support additional slab and wall placements at the
56ft to 98ft elevations. Construction completions for March include: placement of two 5th lift
(77ft to 98ft elevation) walls for 247 CY.

On-going work includes: erection on the 4th tier structural steel on the northwest corner of the
77ft elevation; fabrication of piping modules; and installation of drain piping, service air piping,
cable trays and supports, and ductwork.

Engineering continues to implement changes from the technical issue resolutions into Piping and
Instrumentation Design (P&ID) and piping isometric drawings. PT engineering issued over 500
piping isometric drawings, two P&IDs for the Cesium Nitric Acid Recovery Process (CNP)
system, and ten P&IDs for Plant Service Air (PSA) system racks associated with the Feed
Evaporator Process (FEP) system. Analysis and design was completed for HLW Lag Storage
and Feed Blending Process vessel HLP-22, and the Preliminary Coupled Dynamic Analysis for
the Waste Feed (PEP) and Treated Law (TLP) evaporators was also completed - meeting two
Contract fee milestones.

Material requisitions were issued for 4 Autosamplers and one mechanical agitator for a Cesium
Resin Addition Process (CRP) system vessel. In addition, fabrication was completed on eight
chilled water pumps, which were released to ship.

Significant Planned Actions in the Next Six Months:

" Complete analytical results from the Low Order Accumulation Model (LOAM) validation
testing for the non-Newtonian vessel configuration

" Complete planning for the Large Scale testing for the validation of vessel mixing Scale-up
* Issue the revised design option and P&ID's for the Pretreatment Vessel Vent Process (PVP)

system and the Process Vessel Vent (PVV) system
* Complete fabrication of four major Jumper frames
* Complete placement of one 56-ft elevation slab, completion of the basemat slab, three 4 1hlift

(56ft to 77ft) walls, twenty-nine 5 hlift walls, and initial placements of the Control Building
slab, totaling approximately 5,200 CY

* Erection of 4 h tier structural steel (77ft to 98ft elevation)
* Award contract for High Efficiency Mist Eliminator (HEME)
" Award contract for on-site vessel modifications
* Obtain Ecology authorization to proceed with the vessel alteration for Waste Feed Receipt

Process (FRP) vessels 2A/B/C/D

Project Manager TPA Review 35 April 2011
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High-Level Waste (HLW) Facility
Significant Past Accomplishments:

BNI Engineering completed the Civil, Structural, and Architectural (CSA) Title IH Design
Complete Contract Milestone on February 17, 2011. This represents a definitive stage of design
completion, signifying adequate maturity to support the specification, bidding, and procurement
of all remaining CSA components. DOE-WTP reviewed the CSA design completion
deliverables in accordance with the contract, and formally concurred on March 15, 2011.

The majority of HLW Filter Cave activities have transitioned from procurement to the
installation phase. Installation of the C5V supply header is complete, and efforts continue on the
exhaust header and vertical riser. Additional activities include the installation of support steel to
the ±8fl elevation and staging of large-bore piping by direct-hire craft. Installation of steel and
piping will continue to the +14ft elevation to coordinate with upcoming filter housing
installations.

The first C5V filter housing is currently planned for installation in mid-June. Filter housings and
dampers will be installed sequentially starting from the outermost units and working in towards
the center of the Filter Cave. All of the housing and remote-operated damper installations are to
be completed late November to early December 2011. The remaining piping and installation of
plate steel decking will be completed in early April 2012.

Significant Planned Actions in the Next Six Months:

" Receive Initial Delivery of C5V HEPA Filter Housings
" Receive Canister Decontamination Vessels and Canister Rinse Vessel
" Set Shielded Personnel Access Door RWH-DOOR-20 in the Waste Drum Swabbing and

Monitoring Area
* Complete Fabrication and Delivery of C5V Dampers
" Commence Siding and Roofing of Annex

Issues:

The limited number of pre-qualified ASME NQA-lI vendors and suppliers continues to cause
difficulties in procuring nuclear-grade quality (i.e., "Q") instruments, components, and vessels.
Delays to key Q deliveries have recently been experienced because of material supply issues that
require special mill runs to resolve, Commercial-Grade-Dedication (CGD) implementation
issues, and difficulties developing the commercial (CM) vendor quality programs to NQA-1I
standards. These delays are requiring increased management focus and attention to maintain
schedule. These delays have not yet affected the HLW critical path but the re-sequencing of
work activities to coordinate with later-than-expected deliveries has negatively impacted
performance and efficiency.

The fabrication and delivery of HLW vessels is also being monitored closely. Vessel status and
progress is reported weekly to ensure completion and delivery prior to the scheduled installation
dates.

Project Manager TPA Review 37 April 2011



Office of River Protection Monthly Project Summary

primary offgas process and radioactive liquid waste disposal systems. Drafting of the LAW
training manual continued.

Significant Planned Actions in the Next Six Months:

* Complete installation of LAW personnel elevator
* Complete vendor fabrication of the Carbon Bed Adsorber (CBA)

Issues:

No major issues.

Project Manager TPA Review 39 April 2011
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The Laboratory and Remotability teams participated in several teleconferences with the
Equipment & Mechanical Handling Lead to provide background and Operations status on the
LAB RLD C5 Valve Pit valve testing. Shop testing revealed several items that need to be
modified for remote operations.

Significant Planned Actions in the Next Six Months:

* Install LAB waste drum bogie shield door
* Complete LAB C5 ventilation filter room ceiling design

Issues:

No major issues.

Project Manager TPA Review 41 April 2011
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SST Retrieval and Closure Program

D-0013-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On Schedule

D-0011-01A thru J, Submit Tank Retrieval Complete Certification, Due: TBD
Pursuant to the requirement at IV(B3)(5) of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix "C", Part 1, of the CD. Tanks currently in retrieval status are C- 108,
C-109, C-I 10, C-104, and C-1ill.

D-0013-02, Advise Ecology of the 9 SST's from which Waste Will Be Retrieved by 2022,
Due: 9/30/2014, Status: On Schedule. ORP and Ecology began meeting on December 13,
2010, to discuss the selection of the next nine tanks to be retrieved and why ORP believes those
nine tanks should be in A/AX Farms. The last meeting was held March 9, 2011. Further
discussions are being planned. See discussion under "Issues" below.

D-0013-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-0013-02, Due: 12/31/2017,
Status: On Schedule

D-0013-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-0013-02, Due:
9/30/2022, Status: On Schedule

D-OOB-04A thru 1, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:

* Restarted retrieval at C-104 using modified sluicing process.
* Operated hydraulic arm Articulating Mast System (AMS) in C- 104 and moved the

obstruction underneath slurry pump.
* Continued C-107 electrical upgrades and control trailer installation.
" Continued testing of the MARS sluicing system at Columbia Test Center (CTC) in

Richland.
* Continued construction activities for C-I 108 equipment installation for Hard Heel Removal.
* Initiated design for C- 110 Hard Heel Removal process.
* Continued design activities for C- 112 sluicing system.
" Continued testing of a MARS sluice educator system at Columbia Energy in Pasco.

Significant Planned Activities in the Next Six Months:

*Complete the C- 10 1 design, initiate long lead procurements and initiate legacy equipment
removals.

* Complete C-104 retrieval.
*Obtain C- 109 heel samples.

Project Manager CD Review 5 April 2011
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TWRWP Status

Tank TWRWP Retrieval Technology Second Technology Third Technology
C-101 RPPp.. MRS (per 10/7/10

22520 agreement, to be
______ ____________ Modified Sluicing)_________

C-102 RPP*- Modified MS-ITV

2239520iin
C-103 Rtival Completed

C-104 RPPp. Modified Cmica MSIT

22393 SluicingDislto
C-105 RP~Pp Modiie MST

C-107 RPPp. Modifie

C-Ill RPPp. ModifiedChmclM1T
2373 Sluicing Dissolution__ ___________

C-I129 RPPp. Modified MS-ITV

______22393 Sluicing _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

Is110suesMdiie

*~ 331 EclgSrqetdl ce ulecornguueTRPcags

anacloy andete ho thue fho an etrivarecision ocrgs.
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WTP - Fiscal Year To-Date Performance

EXC-Ola: Fiscal Year Cost and Schedule Report
Data Set: FY 2011 Earned Value Data Data as of: Feb 2011

River Protection

01-D-416 - Waste Treatment Plant (WTP) Project
Monthly EVMS Monthly and Fiscal Year Values

100,000 800,000

90,000 700,000

80,00 1..600,000
70,000

60,000 500,000 BCWS
, 0,0 400,000 BCWP

40,000 300,000 AW

30,000 FYBCWS
200,000 =FY BCWP

20,000

10,000 100,000 FYACWP

00

Earned Value Month

Earned Value BCWS BCWP __ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month
Oct 2010 $48,551 $49,961 $55,881 1.03 0.89 $48,551 $49,961 $55,881 1.03 0.89
Nov 2010 $56,609 $55,426 $58,449 0.98 0.95 $105,160 $105,387 $114,330 1.00 0.92
Dec 2010 $64,534 $71,853 $73,609 1.11 0.98 $169,694 $177,240 $187,939 1.04 0.94
Jan 2011 $55,989 $57,756 $51,326 1.03 1.13 $225,683 $234,996 $239,265 1.04 0.98
Feb 2011 $57,941 $60,463 $61,199 1.04 0.99 $283,624 $295,459 $300,464 1.04 0.98
Mar2011 $59,215 $342,839
Apr2011 $59,184 $402,023

May 2011 $61,517 $463,540
Jun 2011 $62,911 $526,451
J ul 2011 $87,883 $614,334

Aug 2011 $69,839 $684,173
Sep 2011 $68,593 $752,766

PTO $6,010,970 $6,031,008 $6,058,494 1.00 1.00

Project Manager CID Review 9 April 2011
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* Issue the revised design option and P&LD's for the Pretreatment Vessel Vent Process (PVP)
system and the Process Vessel Vent (PVV) system

* Complete fabrication of four major Jumper frames
* Complete placement of one 56-ft elevation slab, completion of the basemat slab, three 4'h lift

(56ft to 77ft) walls, twenty-nine 5 1h lift walls, and initial placements of the Control Building
slab, totaling approximately 5,200 CY

" Erection of 4h tier structural steel (7741 to 98ft elevation)
" Award contract for High Efficiency Mist Eliminator (HEME)
* Award contract for on-site vessel modifications
* Obtain Ecology authorization to proceed with the vessel alteration for Waste Feed Receipt

Process (FRP) vessels 2AfB/C/D

Issues:

*Vessel Critical Path: Fabrication of vessel HLP-22 continues to be the critical path for the
PT Facility. The fabrication of the vessel is in progress and on track to complete as planned
by October 2012. Efforts are also ongoing for the analysis of the on-site vessels in order to
support the vessel modifications. The permitting strategy for the on-site vessels to be
modified has been developed jointly with Ecology. Initial site work and pre-modification
preparation work has begun. Schedules for the vessel modifications and permit needs have
been provided to Ecology. The current plan is to award the first set of vessels modifications
by May 2011. Permitting strategy for the off-site vessel modifications are under discussions
with Ecology for finalizing. Ecology is being briefed routinely on the status of vessel design,
fabrication and permitting schedule, due to the critical nature of this activity.

*LOAM Test Results: The physical benchmark testing of the LOAM for application to the 5
non-Newtonian vessels is complete. The results of the testing are being evaluated to
determine the validity of LOAM for the 5 non-Newtonian vessels.

*PVP/PVV System Upgrades: The PVP/PVV systems were upgraded from passive to active
safety systems to maintain negative pressure during all normal, off-normal and Design Basis
Earthquake (DBE) conditions. As part of the changes from the Material-at-Risk (MAR)
accident analysis, the postulated aerosol loading was increased by several orders of
magnitude. This is affecting PVP/PVVs ability to meet functional requirements during off-
normal condition. The WTP path forward is to perform the following evaluation to ensure
that the system design meets the functional criteria:

1. Develop an improved aerosol model based on testing that is more aligned with the
physical plant configuration. Preliminary indications are that this would lower the
aerosol loading significantly.

2. Evaluate alternative operating scenarios to reduce aerosol generation.
Execute performance testing for equipment currently in the system design to determine the
full extent of their operating capability.

Project Manager CD Review 11April 2011
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High-Level Waste (HLW) Facility

BNI Engineering completed the Civil, Structural, and Architectural (CSA) Title 11 Design
Complete Contract Milestone on February 17, 2011. This represents a definitive stage of design
completion, signifying adequate maturity to support the specification, bidding, and procurement
of all remaining CSA components. DOE-WTP reviewed the CSA design completion
deliverables in accordance with the contract, and formally concurred on March 15, 2011.

The majority of I-LW Filter Cave activities have transitioned from procurement to the
installation phase. Installation of the C5V supply header is complete, and efforts continue on the
exhaust header and vertical riser. Additional activities include the installation of support steel to
the ±8ft elevation and staging of large-bore piping by direct-hire craft. Installation of steel and
piping will continue to the +14ft elevation to coordinate with upcoming filter housing
installations.

The first C5V filter housing is currently planned for installation in mid-June. Filter housings and
dampers will be installed sequentially starting from the outermost units and working in towards
the center of the Filter Cave. All of the housing and remote-operated damper installations are to
be completed late November to early December 2011. The remaining piping and installation of
plate steel decking will be completed in early April 2012.

Significant Planned Actions in the Next Six Months:

* Receive Initial Delivery of C5V HEPA Filter Housings
" Receive Canister Decontamination Vessels and Canister Rinse Vessel
" Set Shielded Personnel Access Door RWH-DOOR-20 in the Waste Drum Swabbing and

Monitoring Area
* Complete Fabrication and Delivery of C5V Dampers
* Commence Siding and Roofing of Annex

Issues:

The limited number of pre-qualified ASME NQA-lI vendors and suppliers continues to cause
difficulties in procuring nuclear-grade quality (i.e., "Q") instruments, components, and vessels.
Delays to key Q deliveries have recently been experienced because of material supply issues that
require special mill runs to resolve, Comnmercial-Grade-Dedication (CGD) implementation
issues, and difficulties developing the commercial (CM) vendor quality programs to NQA-1
standards. These delays are requiring increased management focus and attention to maintain
schedule. These delays have not yet affected the HLW critical path but the re-sequencing of
work activities to coordinate with later-than-expected deliveries has negatively impacted
performance and efficiency.

The fabrication and delivery of HLW vessels is also being monitored closely. Vessel status and
progress is reported weekly to ensure completion and delivery prior to the scheduled installation
dates.

Project Manager CD Review 13 April 2011
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Low-Activity Waste (LAW) Facility

D-OOA-07, LAW Facility Construction Substantially Complete, Due: 12/31/2014, Status: On
Schedule

D-OOA-08, Start LAW Facility Cold Commissioning, Due: 12/31/2018, Status: On Schedule

D-OOA-09, LAW Facility Hot Commissioning Complete, Due: 12/31/2019, Status: On
Schedule

Significant Past Accomplishments:

The LAW Facility will vitrify low-activity waste from the PT Facility. Waste will be mixed with
glass formers, vitrified into glass at an average daily rate of 30 metric tons, and placed in
stainless-steel canisters that will be disposed on site in the Integrated Disposal Facility. Overall
facility percent complete is 64%, engineering is 89%, procurement is 83%, and construction is
62%.

In December 2010, the facility percent complete values for Design/Engineering and Construction
decreased. This decrease in values was tied to the incorporation of the remaining External
Flowsheet Review Team (EFRT) Issues. This resulted in an increase in the facility engineering
and construction budgets, which has correspondingly reduced the to-date percent complete
values.

0 Engineering

BNI Engineering issued Controls and Instrumentation (C&I) data sheets for LAW Important-to-
Safety (ITS) control valves and regulators and a consumable change-out box data sheet for fire
screens. Component Information System (CIS) equipment lists were issued for the LAW High-
Pressure Steam (HPS), Low-Pressure Steam (LPS), and Steam Condensate Water (SCW)
systems. Engineering also issued control logic diagrams for the LAW Direct Current Electrical
(DCE), Low-Voltage Electrical (LyE), Medium-Voltage Electrical (MVE), and Uninterruptible
Power Electrical (UPE) systems to support control software development. The LAW melter
Equipment Support Handling (LSH) system engineering specification was issued.

* Procurement

LAW secondary offgas treatment systems component procurement activities continued. All
major component procurements have been awarded. Vendor design analyses are being
performed for the HEPA filter housings, the caustic scrubber, and the thermal catalytic
oxidizer/reducer. The carbon bed adsorber and exhausters are being fabricated. Other
procurement activities included issuance of a material requisition for the purchase of
pressure/differential pressure temperature transmitters.

* Construction

BNI initiated installation of MVE equipment on the ground level of the LAW facility. Thermite
welding of rails in the North finishing line continued, as well as installation of the ASX auto-

Project Manager CD Review 15 April 2011



Office of River Protection Monthly Project Summamry

EXC-Ola: Fiscal Year Cost and Schedule Report
Data Set: FY 2011 Earned Value Data Data as of: Feb 2011

River Protection

F - O1-D-16A - Low-Activity Waste Facility

Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMVS Values

7,000 50,000

6,000 45,000

40,000
5,000

35,000

30,000 BCWS

S3,000 25,000 BW

20,000 ACWP

15,000 FYBCWS
1,000 1500 FY BCWP

10,000
0 -- --- ---- --- - -- --- --- --- -- 5000FY ACW P

-1,000 0

0 04

Earned Value Month

Oct 2010 $3,743 $2,654 $4,511 0.71 0.59 $3,743 $2,654 $4,511 0.71 0.59
Nov 2010 $2,732 $3,462 $4,752 1.27 0.73 $6,475 $6,116 $9,263 0.94 0.66
Dec 2010 ($84) $4,424 $5,823 -52.67 0.76 $6,391 $10,540 $15,086 1.65 0.70
Jan 2011 $4,232 $5,597 $4,606 1.32 1.22 $10,623 $16,137 $19,692 1.52 0.82
Feb 2011 $3,222 $4,153 $3,778 1.29 1.10 $13,845 $20,290 $23,470 1.47 0.86
Mar 2011 $5,399 $19,244
Apr 2011 $3,189 $22,434
May 2011 $5,899 $28,333
Jun 2011 $4,318 $32,651
Jul 2011 $5,351 $38,002

Aug 2011 $3,761 $41,762
Sep 2011 $5,498 $47,260

PTD $602,315 $601,228 $646,588 1.00 0.93

Project Manager CID Review 17 April 2011
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DNFSB staff to discuss results of initial DQO development for WTP feed acceptance criteria
parameters as described in lCD- 19.

The Laboratory and Remotability teams reviewed the locations and orientations of several valves
in the Radioactive Liquid Waste Disposal (RLD) system C3 Pump pit and provided Operations
input for potential solutions to clear the interference problems identified by Field Engineering.

The Laboratory and Remotability teams participated in several teleconferences with the
Equipment & Mechanical Handling Lead to provide background and Operations status on the
LAB RLD C5 Valve Pit valve testing. Shop testing revealed several items that need to be
modified for remote operations.

Significant Planned Actions in the Next Six Months:

* Install LAB waste drum bogie shield door
* Complete LAB C5 ventilation filter room ceiling design

Issues:

No major issues.

Project Manager CD Review 19 April 2011
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Balance of Facilities (BOF)

D-OOA-12, Steam Plant Construction Complete, Due: 12/31/2012, Status: On Schedule

Significant Past Accomplishments:

BOF provides services and utilities to support operation of the main production facilities - PT,
HLW, LAW, and LAB. Overall facility percent complete for BOF is 46%, engineering is 77%,
procurement is 46%, and construction is 60%.

In December 2010, the facility percent complete values for Design/Engineering and Construction
decreased. This decrease in values was tied to the incorporation of the remaining External
Flowsheet Review Team (EFRT) Issues. This resulted in an increase in the facility engineering
and construction budgets, which has correspondingly reduced the to-date percent complete
values.

* Engineering

BNI engineering issued five mechanical systems component lists for the Steam Condensate
Water (SCW) system, and completed scoping of SetRoute and Team Works for the switchgear
building.

* Procurement

BNI procurement issued material requisition to purchase pre ssure/differential pressure
temperature transmitters.

* Construction

BNI construction continued install of Plant Service Air (PSA) line/transport piping at the glass
former facility, fire alarm detection equipment, pressure testing piping in the Water Treatment
Facility (WTF), and working punchlist items for turnover of the WTF.

* Commissioning

A review was performed of BOF Non-Radioactive Liquid Waste Disposal (NLD) and Fire
Service Water (FSW) graphics with Operations Controls Systems and Training personnel.

Significant Planned Actions in the Next Six Months:

* Complete concrete placements for BOF Ammonia Facility
" Receive BOF ammonia vaporizer skid
" Complete water treatment facility

Issues:

No major issues.

Project Manager CD Review 21 April 2011
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* WORKING ORP Key Documents List
For April 26, 2011

TPA OP Anticipated

~~~~MilestoneTte MilesttOD c~ letone Delivery to Regulatory Final DOE-ORP Contractor EcologyComnslueNumbere Due DocumIentg~a Review Completion Cmetist
Number ue Date(if Reglators Completion Date 4La edLa

applicable)' Date2 Dams ______

Supors WA P Ecloica RskAssssen Feeds input for M-045-61 and all ClosuePln
Supports WaC Paclogica PRisk95 Asesmen 04/19/111 B. Lober S. Eberlein J. Lyon * Document was posted on the workingropwbteih

M-04-61 DataPacage RPPRPT4942, Rv 0email notification on 04/1911

Supports WMA C Characterization Summary 2011 09/30/11 B. Lober S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosurPln
M-045-61 _____________________________
Supports WMA C PA Initial Model Run Data Package 12/22/11 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosurPln
M-045-61 _____________________________

SbitoEcology for Review and Approval Supports PADt akg-NmrcCds12/31/11 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosurPln
as an Agreement Primary Document, a Phase M-045-61______
2 RCRA Facility Investigation/Corrective Supports WM CPAIiilDcmn022/2CKep SEbren JLyn * FdsnutfrM4-6adalCouePas
Measure Study Report for WMA C M-045-61 _______ C____ PAIntialDocuent_0/28/2__.Kemp S.________J._yonFedsnputfor__045_1_anall___

Supports WMA C Characterization Summary 2012 09/30/12 B. Lober S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosurPln
M-045-61 _____________________________
Supports WMA C Characterization Summary 2013 09/30/13 B. Lober S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosurPln
M-045-61 _____________________________

Phase 2 RCRA Facility
M-045-61 Investigation/Corrective Measures Study 12/31/14 12/31/14 B. Lober S. Eberlein J. Lyon

Report for WMA C

Submit to Ecology for Review and ApprovalT
as an Agreement Primary Document, a Phase M-045-62 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 B. Lober S. Eberlein J. Lyon
2 Corrective Measures Implementation Work Work Plan for WMA CI
Plan for WMA C.j

* Initial ORP letter, I10-TPD-1 66 sent toECon1/80
* ECY review extension to 04/18/11 recevdb(R n0/11

M-045-80 Description of Radioactive Waste 01/31/11 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon * ORP extension acknowledgement lete1-F03sntoEC
Determination Process on 02/23/11

* 2 ndECY review extension letter 11 -NW-2reivdbOR
__________on 04/20/11.

* Initial ORP letter, I10-TPD-1 66 sent toECon1/80

Complete portions of the C-200 Closure * ECY review extension to 04/18/11 recevdb(R n0/11
Demonstration Plan necessary to M-045-80 RCRA/CERCLA Integration White Paper 01/31/11 12/28/10 05/30/111 C. Kemp S. Eberlein J. Lyon 0 ORP extension acknowledgement lettr1- T-3 ett C

on 02/23/11complete closure plan development for the 0 2 nd ECY review extension letter 11 -NW-8reivdbORSST system. on 04/20/11.

* Initial ORP letter, I10-TPD-1 66 sent toECon1/80
* ECY letter for review extension to 04/81reivdbOR

01/1 3/2011
M-045-80 Tank Removal Engineering Study 01/31/11 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon * ORP extension acknowledgement lete1-T03sntoEC

on 02/23/11
2 2 nd ECY review extension letter 11 -NW-8reivdbOR

______________________________________ ________ ________ _________________on_04/20/11.

1"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2,ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulator.OPDlvr

to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3The 'Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension o eiwi

requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4 Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is comte

1



WORKING ORP Key Documents List
For April 26, 2011

TPA ORP Anipae

Mieson ni.Milestone Milestone Deivery to Regulatory Final DOE-ORP Contractor EcologyCom tslue
Numstoebetl Document Revue Copltion Lead Lead Lead

2 Com~pletion Dt
applicable)' Date Dt

* Initial ORP letter, 10-TPD-166 sent toEYob1181
Complete portions of the C-200 Closure ECY review extension to 04/18111 recevdb R n0/11
Demonstration Plan necessary to M-045-80 Evaluation of Alternatives for Removal of 0/11 12810 05/30/11 C. Kemp S. Eberlein J. Lyon * ORP extension acknowledgement letrk T-3 ett C
complete closure plan development for the Waste from the C-301 Catch Tank 0/11 12810on 02/23/11
SST system (continued). 0 2 nd ECY review extension letter 114-W-2 eevdb R

on 04/20/11.
* Feeds input to M-045-81.
* Initial ORP letter I10-TPD-1 66 sent to CY n181

Supot ECY review extension to 04/18/11 recevdb R n0/11
Supports omlteAl eaiig -458 Pipeline Feasibility Study, RPP-RPT-45723 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon * ORP extension acknowledgement letrk-F03 ett C

Activities in the June 6, 2007 C-200 o 02 /2E3rviwetnso/etr1-1-08rcivdb R
Closure Demonstration Plan (with any2 dEYrveexnsolterI1

revisions as agreed to by Ecology and on 04/20/11.
DOE). Supports Update C Closure Demonstration Plan TBD C. Kemp S. Eberlein J. Lyon * Feeds input to M-045-81

M-045-81 * Awaiting language decision for LDR.

M-045-81 Other Closure Demonstration Deliverables 09/30/14 C. Kemp S. Eberlein J. Lyon

M-045- Provide Report of the Visual Inspection of 03/31/11 03/11/111 J. Johnson S. Sax J. Lyon * ORP submitted report via letter 11 -TF1 9o 0/11
91G-T05 12 SSTs Table P3.3

M-045-91 C Implement DQO Process, Test Plan to
Evaluate the Chemistries 09/30/11 09/30/11 J. Johnson S. Sax J. Lyon

M-045- Provide AOR Final Doc. for SSTS on 530,000 09/30/11 09/30/11 J. Johnson S. Sax J. Lyon
91 G-TO 1 Gallon Tanks

M-045-91 B DOE Submit a Sampling and Analysis Plan to 12/30/11 12/30/11 J. Johnson S. Sax J. Lyon
Ecology

M-045-91 F- Provide Report of the Liquid Leak Rate 01/31/12 01/31/12 J. Johnson S. Sax J. Lyon
T01 Assessments

M-045-91 F- Provide Report of Liner Failures for SSTs 01/31/12 01/31/12 J. Johnson S. Sax J. Lyon
M-45-91 Interim Milestones and Target Dates T02
for SSTs Implementing the Expert Panel's M-045- Provide AOR Final Doc. for SSTS on 750,000
Recommendations (created via TPA Change 91 G-T02 Gallon Tanks 01/31/12 01/31/12 J. Johnson S. Sax J. Lyon
Request CR M-45-1 0-01, approved on
01/03/2011) M-045-91 D Submit Analy'tical Test Plan for Cores 03/31/12 03/31/12 J. Johnson S. Sax J. Lyon

Removed from C-107 Plug ____________________________
M-045- Provide Report of the Visual Inspection of 12 03/31/12 03/31/12 J. Johnson S. Sax J. Lyon

91 G-T06 SSTs M-045-91 G-T05______ _____

M-045- Provide AOR Final Doc. for SSTS on 09/31/12 09/31/12 J. Johnson S. Sax J. Lyon
91 G-T03 1,000,000 Gallon Tanks
M-045- Provide Report on the Concrete Dome 05/31/13 05/31/13 J. Johnson S. Sax J. Lyon

91 D-TO1I Samples from Tank C-107 Plug
M-045-91 F- Provide Report on Testing for Ionic 05/31/13 05/31/13 J. Johnson S. Sax J. Lyon

T03 Conductivity of SSTs _____

M-045-91 F- Provide Report on 1 00-Series SSTs as having 07/31/13 07/31/13 J. Johnson S. Sax J. Lyon
T04 Leaked in RPP-32681

M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson S. Sax J. Lyon
Every Two Years I__I _ I__II

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is comlee
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WORKING ORP Key Documents List
For April 26, 2011

TPA ORP Anticipated

Milestone Mietne Dlveyt Regulatory Final DOE-OP Contractor Ecology
Mlie1stone Title Nmb.e Document Due Date (i Reulators Coeion Completion Lead Lead Lead omnssu

applicable)' Date' Date 3  
_________

M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson S. Sax J. Lyon
91 G-T04 Gallon Tanks

M-045-91 F Provide Summary' Conclusions Report on Leak 12/31/13 12/31/13 J. Johnson S. Sax J. Lyon
Integrity

M-045-91 G Provide Summary Conclusions Report of AOR 04/30/14 04/30/14 J. Johnson S. Sax J. Lyon
M-45-91 Interim Milestones and Target Dates for SSTsI
(continued) M-045-91 B- Provide Ecology report on the Concrete Core 09/30/14 09/30/14 J. Johnson S. Sax J. Lyon

T01 from TankA- 106 or alt
M-045-91 H Submit Change Pkg (if necessary) to est. 07/31/15 07/31/15 J. Johnson S. Sax J. Lyon

Additional Milestones
M-045-911I Provide IQRPE Certification of SSTs Structural 09/30/18 09/30/18 J. Johnson S. Sax J. Lyon

Integrity

M-045-92 Future Barrier Design 1 06/30/11 06/30/11 B. Lober S. Eberlein J. Lyon

Prior to beginning construction and at least
one year before construction is to be M-045-92 Future Barrier Design 2 06/30/11 06/30/11 B. Lober S. Eberlein J. Lyon
complete, DOE will submit to Ecology a final
design and monitoring plan for each interim M-045-92 Future Barrier Design 3 06/30/11 06/30/11 B. Lober S. Eberlein J. Lyon
barrier.

M-045-92 Future Barrier Design 4 06/30/11 06/30/11 jB. Lober S. Eberlein J. Lyon

* Initial ORP letter 1 0-TPD-1 76 sent toECon2280
* ECY letter for extension to 04/18/11 reevdbyOPo

Submit to Ecology as an Agreement Catch Tank "Assumed Leak" Response CKep SEbrin JLyn * 02/11/11
Primary Document a Catch Tank "assumed M-045-100 Plan (RPP-PLAN-48438) 12128/10 12128110 0513011C ep S bren JLo ORP extension acknowledgement lete1-T03sntoEC
leak" Response Plan. on 02123111

2 2 nd ECY review extension letter 11 -NW 02reivdbOR
on 04/20/11.

* Initial ORP letter I10-TPD-1 76 sent toECon1/80
Submit to Ecology as an Agreement * ECY letter for extension to 04/18/111rcie yOPo
Primary Document a report on all Catch SST System Component Identification and 02/11/11
Tanks and associated pipelines that are M-045-1 01 Proposed Closure Strategy (RPP-PLAN- 12/27/10 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon ORP extension acknowledgement lete1-T03sntoEC
identified in the SST System Part A, or 41977) on 02/23/111
otherwise used in operations. 2 2 nd ECY review extension letter I1I-NW-2reivdbOR

on 04/20/11.

M-062-40 Submit System Plan to ECY/Select Minimum 3 TBD TBD R. Koll J. Lyon * Created via CR M-62-09-01 and establise ytmPa
Scenario's milestones

Submit a System Plan to Ecology describing M-062-40B Submit System Plan 10/31/11 10/31/11 R. Koll T. Crawford J. Lyon
the disposition of all tank waste managed by M-6- Sbi n ieTn at upeetlD.
ORP, including retrieval of all tanks not M-062 Subamt nechTimepnkWteSplmna 10/31/14 10/31/14 R. Koll McDonal
addressed by the Consent Decree, and the d
completion of the treatment mission M024-D.

M-6245 Technologies Selection Report 04/30/15 04/30/15 R. Koll McDonal
IZZII d _______________________________

System Plan - WTP Report to Demonstrate Submit Report to ECY Demonstrating WATP 103/1 [1/111.11D oe

WTP Design Meets Vitrification Efficiencies [ -624 Design__ Meets Vitrification Ciei _____ _____ ____ Crtei 10/31/11__ 10/31/11__ D.____ Noyes__ ______________________________

Complete final design and submit RCRA Part M-062-31 - RCRA Part B Permit Modification--Final 043/6 0/01 .NysMD.n

B Permit Modification Request T01 Design [4301 04/30/16_ D.____ Noyes__ McD ______________________

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is compee
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WORKING ORP Key Documents List
For April 26, 2011

ORP Aniiae

ToicAea Delonetiver1,y to Regulatory Final. DOE-ORP Contractor Regulator.. Regulators CmltoDae3Lead Lead Lead

Tier 1 Framework Closure Plan Update 05/31/12 C. Kemp S. Eberlein J. Lyon

Tier 2 WMA C Closure Plan 05/31/12 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design 09/30/12 C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon 0 Due 120-day post EIS

Tier 3 Closure Plans for Additional Tanks TBD C. Kemp S. Eberlein J. Lyon 0 Several Dates in out years

WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon 0 Final dates not yet determined

PERMIT DOCUMENTS DST Exhausters Notice of Construction and HIA 09/30/11 L. Huffman F. Miera J. Lyon

Supplemental Treatment Technology Notice of 09/30/13 L. Huffman F. Miera J. Lyon
Construction

Submit Part B Permit Application for Selected 09/30/13 L. Huffman F. Miera J. Lyon
Supplemental Treatment Technology

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. Lyon
Modification or Part B Permit Application

IDF Performance Assessment (ORP/WRPS has 09/30/12 [IIT. Fletcher 1 F. Miera 1 J. Lyon
support role to RL/CHPRC)[

Process for Coring of an SST 05/30/11 F. Miera J. Lyon

Submit Categorical TOC HIA 09/30/11 F. Miera J. Lyon

MISCELLANEOUS RPP-32681, Rev. 1, Process to assess tank farm 033/1J. Johnson S. Sax J. Lyon
DOCUMENTS leaks in support of retrieval and closure planning 03311

Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson J. Lyon 0 Back-reports submitted via email to ECY, formal letter 11TD-2
Reports Quarterly transmitted back reports to ECY on 03/29/11

C-i101, RPP-22520 TBD C. Kemp K. Smith J.Lyon 0 Pending Approval of 2 nd treatment technologyI-0,RP250TDC ep K mih JLo edn prvlo nd tetettcnlg
TWRPS DOCUMENTS C-lO10, RPP-33116 TBD C. Kemp K. Smith J.Lyon 0 Pending Approval of 2nd treatment technology

C-lb1, RPP-3739 TBD C. Kemp IK. Smith J. Lyon a Pending Approval of 2nd treatment technology

1Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators
2 Note: The 'Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/issues" if extension ofrvecsrquse.I h

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is comlee
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ORP Project Managers Meeting
April 26, 2011

2440 Stevens Ctr.
Richland, Washington

Meeting Minutes Transmittal

Attachment D: Administrative Record Items

(5 pages including this coversheet)



Meeting Notes:
Future Characterization Sites for Potential Interim Barriers 2

Meeting Date: February 2, 2011, 11:00 am

Location: Ecology Building, Room 31

Purpose: Discuss characterization information related to potential interim
surf ace barriers and set priorities for characterization in FY201 2.

Attendees: Jeff Lyon (Ecology), Michelle Hendrickson (Ecology), Joe
Caggiano (Ecology), Bob Lober (ORP), Cindy Tabor (WRPS),
Harold Sydnor (WRPS), Jim Field (WRPS), Danny Parker
(WRPS), Les Fort (WRPS), Susan Eberlein (WRPS)

Background:
ORP, Ecology and WRPS met in December 2010 and January 2011 to discuss plans for
future interim barriers (per TPA milestone M-45-92). An action to determine' potential
barrier site characterization priorities for FY2012 was taken. Tank farms under
consideration are BX, TX and U.

Topics discussed:

*The team reviewed the existing body of information on BX, TX and U. The
technical information is attached in tables 1, 2 and 3. Specific areas of interest
were:

" Release of U, Sr, Nitrate and total inventory
o Any available information about the depth of the contaminant plumes
o Timing of the completion of retrieval for the farm
" Whether there is already an impact on groundwater, and what it is
o Constructability issues, including potential locations for evapo-

transpiration basins

The group agreed on the following scope for FY2012:
" Surface Geophysical Exploration (SCE) will be performed at U tank farm using

the emplaced deep electrodes.
* Perform the twelve planned direct pushes and install resistivity probes at TX tank

farm.
* Hold a future decision meeting in approximately one year to address the FY1 3

characterization workscope. Results from the desiccation testing underway near
the B tank farm complex need to be factored into considerations for potential
future characterization/barrier work at or around the BX tank farm.

Concurrence:

BbLbr, ORP Lbat6 J n, cology date
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